Schedule for the OCIO Intranet Infrastructure Development Project

D Task Name Duration Start Finish Predecessors
1 Task 4 - Implementation 80.75days  Tue 12/5/00  Tue 3/27/01

2 4A TASK 4A - Core (Java) 43.25days  Tue 12/5/00 Fri 2/2/01

3 4B Defect Tracking System 1.25days  Tue 12/5/00 Wed 12/6/00

4 4B1 Install 0.25 days Tue 12/5/00 Tue 12/5/00

5 4B2 Track arch changes lday  Tue12/5/00 Wed 12/6/00 4

6 4C Hardware 3days ' Wed 12/6/00 Mon 12/11/00 3

7 4C1 Purchase Odays Wed 12/6/00 Wed 12/6/00

8 4C2 Set up/Config 3 machines 3days Wed 12/6/00/ Mon 12/11/00 7

9 4D Software purchase 0 days Mon 12/11/00 Mon 12/11/00 |6
10 4D1 Purchase 0 days Mon 12/11/00 Mon 12/11/00

11 4E LDAP Server 4 days  Mon 12/11/00  Fri 12/15/00 9
12 4E1 Install development version lday Mon 12/11/00 4 Tue 12/12/00

13 4E2 Create development schema lday | Tue 12/12/00 Wed 12/13/00 12
14 4E3 Document setup and install 0.5 days | Wed 12/13/00 Wed 12/13/00 13
15 4E4 Test 0.5 days| Wed 12/13/00/ Thu 12/14/00 14
16 4E5 Rework 0.25days  Thu12/14/00 Thu 12/14/00 15
17 4E6 Make deliverable 0.25days  Thu12/14/00 Thu 12/14/00 16
18 4E7 Install production version 0.5days| Thu 12/14/00 Fri 12/15/00 17,6
19 4F Directory Client API 5.25 days Fri 12/15/00  Fri 12/22/00 9,13,11
20 4F1 Finalize Directory API 2.5 days Fri 12/15/00 | Tue 12/19/00

21 4F2 Java 2.75days  Tue 12/19/00 Fri 12/22/00 20
22 4F3 Implement 2 days Tue 12/19/00 Thu 12/21/00

23 4F4 Test 0.25days’ Thu12/21/00 Thu 12/21/00 22
24 4F5 Rework 0.25 days Fri 12/22/00 Fri 12/22/00 23
25 4F6 Make deliverable 0.25 days Fri 12/22/00 Fri 12/22/00 24
26 4G Crypto Library 24 days | Fri12/22/00  Thu 1/25/01 19
27 4G1 Java 3 days Fri 12/22/00 Wed 12/27/00

28 4G2 Research 0.5 days Fri 12/22/00 Fri 12/22/00

29 4G3 Implement 1.5days Mon 12/25/00 Tue 12/26/00 28
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30 4G4 Test 0.5days| Tue 12/26/00 Tue 12/26/00 29
31 4G5 Rework 0.25 days  Wed 12/27/00 Wed 12/27/00 30
32 4G6 Make deliverable 0.25 days  Wed 12/27/00 Wed 12/27/00 31
33 4H WAP Server 21 days | Wed 12/27/00  Thu 1/25/01 27
34 4H1 Java 21 days | Wed 12/27/00  Thu 1/25/01

35 4H2 Implement 18.5 days  Wed 12/27/00 Mon 1/22/01 23,30
36 4H3 Auth server 15 days | Wed 12/27/00 Wed 1/17/01

37 4H4 Passwd server 3.5days Wed 1/17/01| Mon 1/22/01 36,30
38 4H5 Test 0.5days| Tue1/23/01| Tue 1/23/01 35,44
39 4H6 Rework 1.5 days Tue 1/23/01  Wed 1/24/01 38
40 4H7 Make deliverable 0.25 days Thu 1/25/01 Thu 1/25/01 |39
41 4H8 Install production version 0.25days’  Thu 1/25/01/ Thu 1/25/01 40,6
42 4] WAP Client API 23.75 days Fri 12/22/00| Thu 1/25/01 25
43 411 Java 23.75 days Fri 12/22/00 Thu 1/25/01

44 a2 Implement 3 days Fri 12/22/00  Wed 12/27/00

45 43 Test lday| Tue 1/23/01 Tue 1/23/01 44,35
46 414 Rework lday Wed1/24/01 Wed 1/24/01 45
47 415 Make deliverable 0.25 days Thu 1/25/01 Thu 1/25/01 |46
48 4] WAP Demo App - 2pages (public/private, rene 2.75days  Thu 1/25/01 Mon 1/29/01 42
49 41 Java 2.75days| Thu 1/25/01 Mon 1/29/01

50 432 Implement 1.5 days Thu 1/25/01 Fri 1/26/01 45,38
51 433 Test 0.5 days Fri 1/26/01 Mon 1/29/01 50
52 434 Rework 0.25days’ Mon 1/29/01  Mon 1/29/01 51
53 435 Make deliverable 0.25days’  Mon 1/29/01| Mon 1/29/01 52
54 436 Install production version 0.25days’ Mon 1/29/01  Mon 1/29/01 53,6
55 4K Code Review With DOC 4.5 days Fri 1/26/01 Fri 2/2/01 50,15,30,37,45
56 4L TASK 4B - IACP (Java) 10.5 days Fri 2/2/01 Fri 2/16/01 55
57 4M IACP API 8.75 days Fri 2/2/01 ' Wed 2/14/01

58 am1 Finalize spec 1 day Fri 2/2/01 Mon 2/5/01
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59 4M2 Java 6 days Mon 2/5/01  Tue 2/13/01 58
60 4M3 Client 3 days Mon 2/5/01 Thu 2/8/01

61 a4 Implement 3 days Mon 2/5/01 Thu 2/8/01 30
62 4M5 Server 3 days Thu 2/8/01' Tue 2/13/01 60
63 4aM6 Implement 3 days Thu 2/8/01 Tue 2/13/01 30
64 am7 Test 0.25 days Tue 2/13/01 Tue 2/13/01 |59
65 am8 Rework 0.5 days Tue 2/13/01 Tue 2/13/01 64
66 4M9 Make deliverable lday Wed 2/14/01| Wed 2/14/01 65
67 4N IACP Demo App 3.25days Tue 2/13/01 Fri 2/16/01

68 4N1 Java lday Tue 2/13/01 Wed 2/14/01

69 4AN2 Client 0.5days| Tue2/13/01 Tue 2/13/01

70 4AN3 Implement 0.5 days Tue 2/13/01 Tue 2/13/01 64
71 4N4 Server 0.5days| Wed 2/14/01 Wed 2/14/01 69
72 4AN5S Implement 0.5days| Wed 2/14/01| Wed 2/14/01 64
73 4N6 Test 0.25days’ Wed 2/14/01 Wed 2/14/01 68
74 AN7 Rework 0.25days’ Wed 2/14/01 Wed 2/14/01 73
75 4N8 Make deliverable 1.5 days Thu 2/15/01 Fri 2/16/01 74
76 4N9 Install production version 0.25 days Fri 2/16/01 Fri 2/16/01 | 75,6
7 40 Code Review With DOC 1.5days Wed 2/14/01 Fri 2/16/01 | 73,65
78 4P TASK 4C - PHP/Perl APIs 20.75 days Fri 2/16/01 Mon 3/19/01 56
79 4Q Crypto API 5.25 days Fri 2/16/01 Fri 2/23/01

80 40Q1 PHP 2.5days Fri 2/16/01| Wed 2/21/01

81 4Q2 Research 0.5 days Fri 2/16/01'  Mon 2/19/01

82 4Q3 Implement 1.5days  Mon 2/19/01 Tue 2/20/01 81
83 4Q4 Test 0.25days| Tue 2/20/01  Tue 2/20/01 82
84 405 Rework 0.25days’ Wed 2/21/01 Wed 2/21/01 83
85 406 Perl 2.5days Wed 2/21/01 Fri 2/23/01 80
86 4Q7 Research 0.5days Wed 2/21/01 % Wed 2/21/01

87 4Q8 Implement 1.5days Wed 2/21/01 Fri 2/23/01 86
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88 4Q9 Test 0.25 days Fri 2/23/01 Fri 2/23/01 87

89 4Q10 Rework 0.25 days Fri 2/23/01 Fri 2/23/01 88

90 4Q11 Make deliverable 0.25 days Fri 2/23/01 Fri 2/23/01 85,84,89
91 4R WAP Client API 8.25days  Mon 2/26/01 Thu 3/8/01 90

92 4R1 PHP 4 days  Mon 2/26/01 Thu 3/1/01

93 4R2 Implement 3days Mon 2/26/01 Wed 2/28/01 83,38
94 4R3 Test 0.5 days Thu 3/1/01 Thu 3/1/01 93

95 4R4 Rework 0.5 days Thu 3/1/01 Thu 3/1/01 94

96 4R5 Perl 4 days Fri 3/2/01 Wed 3/7/01 92

97 4R6 Implement 3 days Fri 3/2/01 Tue 3/6/01 88,38
98 4R7 Test 0.5 days Wed 3/7/01 Wed 3/7/01 97

99 4R8 Rework 0.5 days Wed 3/7/01 Wed 3/7/01 98

100 4R9 Make deliverable 0.25 days Thu 3/8/01 Thu 3/8/01 96,95,99
101 4S IACP API 16.75 days Fri 2/16/01| Tue 3/13/01

102 4S1 PHP 8.25 days Fri 2/16/01| Wed 2/28/01

103 452 Client 5.25 days Fri 2/16/01 Fri 2/23/01

104 4S3 SSL Lib 0.5 days Fri 2/16/01 ' Mon 2/19/01

105 454 Implement 3days Wed 2/21/01 Fri 2/23/01 104,83
106 4S5 Server 3days Mon 2/26/01 Wed 2/28/01 103

107 456 Implement 3days' Mon2/26/01 Wed 2/28/01 83

108 4S7 Test 0.5 days Thu 3/1/01 Thu 3/1/01 102

109 4S8 Rework 0.25 days Thu 3/1/01 Thu 3/1/01 108

110 4S9 Make deliverable 0.25 days Thu 3/1/01 Thu 3/1/01 109

111 4S10 Perl 7.5 days Fri 3/2/01 '  Tue 3/13/01 110

112 4S11 Client 3.5 days Fri 3/2/01 Wed 3/7/01

113 4S12 SSL Lib 0.5 days Fri 3/2/01 Fri 3/2/01

114 4S13 Implement 3 days Fri 3/2/01 Wed 3/7/01 113,88
115 4S14 Server 3 days Wed 3/7/01| Mon 3/12/01 112,88
116 4S15 Implement 3 days Wed 3/7/01| Mon 3/12/01
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117 4S16 Test 0.5days, Mon3/12/01| Mon 3/12/01 115

118 4S17 Rework 0.25 days Tue 3/13/01 Tue 3/13/01 117

119 4S18 Make deliverable 0.25 days Tue 3/13/01 Tue 3/13/01 118,108,117
120 4T Code Review With DOC 45days| Tue3/13/01  Mon 3/19/01 83,88,94,98,108,117
121 4U TASK 4D - PHP/Perl Demo Apps 6.25days Mon 3/19/01 '  Tue 3/27/01 78

122 v WAP Demo App 5.5days Mon 3/19/01 Mon 3/26/01

123 4V1 PHP 2.75days Mon 3/19/01  Thu 3/22/01

124 4v2 Implement 15days’ Mon3/19/01  Tue 3/20/01 38,94

125 4V3 Test 0.5days’ Wed 3/21/01 Wed 3/21/01 124

126 4V4 Rework 0.25days’ Wed 3/21/01  Wed 3/21/01 125

127 4V5 Make deliverable 0.25days’ Wed 3/21/01 Wed 3/21/01 126

128 4V6 Install production version 0.25days’  Thu3/22/01  Thu 3/22/01 127,6

129 4av7 Perl 2.75days ' Thu 3/22/01 Mon 3/26/01 123

130 4V8 Implement 1.5 days Thu 3/22/01 Fri 3/23/01 | 38,98

131 4V9 Test 0.5 days Fri 3/23/01 Mon 3/26/01 130

132 4V10 Rework 0.25days’ Mon 3/26/01  Mon 3/26/01 131

133 4V11 Make deliverable 0.25days’ Mon 3/26/01  Mon 3/26/01 132

134 4V12 Install production version 0.25days Mon 3/26/01  Mon 3/26/01 133,6

135 AW IACP Demo App 4 days Mon 3/19/01 Fri 3/23/01

136 4W1 PHP lday Mon 3/19/01 4 Tue 3/20/01

137 4W2 Client 0.5days| Mon 3/19/014 Mon 3/19/01

138 4W3 Implement 0.5days, Mon3/19/01| Mon 3/19/01 108

139 4W4 Server 0.5days| Tue3/20/01 Tue 3/20/01 137

140 4W5 Implement 0.5days '  Tue3/20/01  Tue 3/20/01 108

141 4W6 Test 0.25days|  Tue 3/20/01  Tue 3/20/01 136

142 4W7 Rework 0.25 days Tue 3/20/01 Tue 3/20/01 141

143 4W8 Make deliverable 0.25days’ Wed 3/21/01  Wed 3/21/01 142

144 4W9 Install production version 0.25days’ Wed 3/21/01 Wed 3/21/01 143,6

145 4W10 Perl lday Wed 3/21/01| Thu 3/22/01 144
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146 4w11 Client 0.5days| Wed 3/21/01| Wed 3/21/01
147 4W12 Implement 0.5days' Wed3/21/01| Wed 3/21/01 117
148 4W13 Server 0.5days| Thu 3/22/01 Thu 3/22/01 146
149 4W14 Implement 0.5days'  Thu3/22/01  Thu 3/22/01 117
150 4wW15 Test 0.25days| Thu3/22/01  Thu 3/22/01 145
151 4W16 Rework 0.25days  Thu3/22/01  Thu 3/22/01 150
152 4W17 Make deliverable 0.25 days Fri 3/23/01 Fri 3/23/01 151
153 4W18 Install production version 0.25 days Fri 3/23/01 Fri 3/23/01 152,6
154 4X Cross test APIs 1.5days Thu 3/22/01 Mon 3/26/01
155 4X1 Java(C) - Perl(S) 0.25days’  Thu3/22/01| Thu 3/22/01 73,150
156 ax2 Java(C) - PHP(S) 0.25 days Fri 3/23/01 Fri 3/23/01 155,73,141
157 4X3 Perl(C) - PHP(S) 0.25 days Fri 3/23/01 Fri 3/23/01 156,150,141
158 4X4 Perl(C) - Java(S) 0.25 days Fri 3/23/01 Fri 3/23/01 157,150,73
159 4X5 PHP(C) - Java(S) 0.25 days Fri 3/23/01 Fri 3/23/01 158,141,73
160 4X6 PHP(C) - Perl(S) 0.25days’  Mon 3/26/01| Mon 3/26/01 159,141,150
161 v Code Review With DOC 1.5days  Mon 3/26/01 Tue 3/27/01 125,131,141,150,154
162 5A | TASK 5 - Group Server + Dir App + Dir Maint. App 20.25days | Tue 3/27/01 Tue 4/24/01 121
163 5B Group Server Application 10days  Tue 3/27/01  Tue 4/10/01
164 5B1 Design 2 days Tue 3/27/01 Thu 3/29/01
165 5B2 Implement 5 days Thu 3/29/01 Thu 4/5/01 164,15,23
166 5B3 Test 1 day Thu 4/5/01 Fri 4/6/01 165
167 5B4 Rework 1.5 days Fri4/6/01  Tue 4/10/01 | 166
168 5B5 Make deliverable 0.25 days Tue 4/10/01 Tue 4/10/01 167
169 5B6 Install production server 0.25days ' Tue4/10/01  Tue 4/10/01 168,6
170 5C Group Server Client API 6 days Fri 4/6/01 ' Mon 4/16/01
171 5C1 Java 2 days Fri 4/6/01| Tue 4/10/01
172 5C2 Implement 1.5 days Fri 4/6/01 Tue 4/10/01 166
173 5C3 Test 0.25 days Tue 4/10/01 Tue 4/10/01 172
174 5C4 Rework 0.25 days Tue 4/10/01 Tue 4/10/01 173
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175 5C5 PHP 2days  Tue4/10/01| Thu 4/12/01 171

176 5C6 Implement 1.5 days Tue 4/10/01 Thu 4/12/01 166

177 5C7 Test 0.25 days Thu 4/12/01 Thu 4/12/01 176

178 5C8 Rework 0.25 days Thu 4/12/01 Thu 4/12/01 177

179 5C9 Perl 2days ' Thu 4/12/01 Mon 4/16/01 175

180 5C10 Implement 1.5 days Thu 4/12/01  Mon 4/16/01 166

181 5C11 Test 0.25 days Mon 4/16/01 Mon 4/16/01 180

182 5C12 Rework 0.25 days Mon 4/16/01 Mon 4/16/01 181

183 5C13 Deliver all APIs 0 days Mon 4/16/01 Mon 4/16/01 179,174,178,182
184 5D Directory Client API 12 days  Tue 3/27/01  Thu 4/12/01

185 5D1 PHP 2days Tue3/27/01 Thu 3/29/01

186 5D2 Implement 15days, Tue3/27/01  Thu 3/29/01 9,15

187 5D3 Test 0.25 days Thu 3/29/01 Thu 3/29/01 186

188 5D4 Rework 0.25 days Thu 3/29/01 Thu 3/29/01 187

189 5D5 Perl 2days  Thu 3/29/01 Mon 4/2/01 185

190 5D6 Implement 15days  Thu 3/29/01 Mon 4/2/01 9,15

191 5D7 Test 0.25 days Mon 4/2/01 Mon 4/2/01 1190

192 5D8 Rework 0.25 days Mon 4/2/01 Mon 4/2/01 191

193 5D9 Deliver all APIs 0.25 days Thu 4/12/01 Thu 4/12/01 189,173,177,187,191
194 5E Directory Application 18.75days  Tue 3/27/01 Mon 4/23/01

195 5E1 Requirements 1.5 days Tue 3/27/01 Thu 3/29/01

196 5E2 Design 4 days Thu 3/29/01 Wed 4/4/01 195

197 5E3 Interface Design 2 days Wed 4/4/01 Fri 4/6/01 196

198 5E4 Implement 5days Tue4/10/01  Tue 4/17/01 197,23,166,173
199 5E5 Test 1 day Tue 4/17/01  Wed 4/18/01 198

200 5E6 Rework 2.5days| Wed 4/18/01 Fri 4/20/01 199

201 5E7 Make deliverable 0.25days’ Mon 4/23/01  Mon 4/23/01 200

202 5E8 Install production version 0.25days’  Mon 4/23/01  Mon 4/23/01 201

203 5F Directory Maint. Application 20.25days | Tue 3/27/01  Tue 4/24/01
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204 5F1 Design 4.5days| Tue 3/27/01 Tue 4/3/01
205 5F2 Base 3.5 days Tue 3/27/01 Mon 4/2/01
206 5F3 LDAP Mods 1 day Mon 4/2/01 Tue 4/3/01 205
207 5F4 Interface Design 1.5 days Tue 4/3/01 Wed 4/4/01 | 204
208 5F5 Implement 6 days'  Tue 4/10/01  Wed 4/18/01 207,23,166,173
209 5F6 Test 15days Wed4/18/01  Thu 4/19/01 208
210 5F7 Rework 2.5 days Fri 4/20/01 Tue 4/24/01 209
211 5F8 Make deliverable 0.25 days Tue 4/24/01 Tue 4/24/01 210
212 5F9 Install production version 0.25 days Tue 4/24/01 Tue 4/24/01 211
213 5G Code Review With DOC 3 days Fri 4/20/01  Tue 4/24/01 166,173,177,181,187,1¢
214 6A TASK 6 - Portal App 20days| Wed 4/25/01  Tue 5/22/01 213
215 6B Install Development Jetspeed lday Wed 4/25/01| Wed 4/25/01 9
216 6C Set up Jetspeed Dev. environment lday| Wed4/25/01 Wed 4/25/01 9
217 6D Jetspeed code review 5 days Thu 4/26/01 Wed 5/2/01 216
218 6E WAP Client Auth Module 8.75days  Wed 4/25/01 Mon 5/7/01
219 6E1 Design 0.5days Wed4/25/01 Wed 4/25/01
220 6E2 Implement 2 days Thu 5/3/01 Fri 5/4/01 219,217,38,45
221 6E3 Test 0.5 days Mon 5/7/01 Mon 5/7/01 220
222 6E4 Rework 0.25 days Mon 5/7/01 Mon 5/7/01 | 221
223 6F Config Manager Client Module 8.75days Wed 4/25/01 Mon 5/7/01
224 6F1 Design lday Wed4/25/01 Wed 4/25/01
225 6F2 Implement 2 days Thu 5/3/01 Fri 5/4/01 224,217,64,239
226 6F3 Test 0.5 days Mon 5/7/01 Mon 5/7/01 | 225
227 6F4 Rework 0.25 days Mon 5/7/01 Mon 5/7/01 226
228 6G IACP Portlet Module 9days Wed 4/25/01 Mon 5/7/01
229 6G1 Design lday Wed 4/25/01 4 Wed 4/25/01
230 6G2 Implement 2 days Thu 5/3/01 Fri 5/4/01 229,217,64
231 6G3 Test 0.5 days Mon 5/7/01 Mon 5/7/01 230
232 6G4 Rework 0.5 days Mon 5/7/01 Mon 5/7/01 231
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233 6H Security Monitor Module 10.75 days | Wed 4/25/01 Wed 5/9/01
234 6H1 Design 15days’ Wed4/25/01  Thu 4/26/01
235 6H2 Implement 1.5 days Mon 5/7/01 Tue 5/8/01 234,217,221,15
236 6H3 Test 0.5 days Wed 5/9/01 Wed 5/9/01 235
237 6H4 Rework 0.25 days Wed 5/9/01 Wed 5/9/01 236
238 6l Portal Config Server App 10.75 days | Wed 4/25/01 Wed 5/9/01
239 611 Design 0.5days| Wed4/25/01 Wed 4/25/01
240 612 LDAP Mods 0.5days Wed4/25/01 Wed 4/25/01 | 239
241 613 Implement 1.5 days Mon 5/7/01 Tue 5/8/01 240,217,226,15
242 614 Test 0.5 days Wed 5/9/01 Wed 5/9/01 | 241
243 615 Rework 0.25 days Wed 5/9/01 Wed 5/9/01 | 242
244 6J Group Navigator App (IACP server) 17 days  Wed 4/25/01| Thu 5/17/01
245 6J1 Requirements 1.5days Wed 4/25/01 Thu 4/26/01
246 6J2 Design 2.5days  Thu4/26/01  Mon 4/30/01 245
247 6J3 Interface Design 2.5 days Tue 5/1/01 Thu 5/3/01 246
248 6J4 Implement 5 days Mon 5/7/01  Mon 5/14/01 247,231,64
249 6J5 Test lday Monb5/14/01  Tue 5/15/01 248
250 6J6 Rework 2.5days  Tueb/15/01  Thu5/17/01 249
251 6K Make deliverable 25days Tueb/15/01  Thu5/17/01 221,226,231,236,242,2¢
252 6L Install production version 0.5days| Wed4/25/01 Wed 4/25/01 6
253 6M Integrate new Jetspeed versions 1 day Thu 5/3/01 Thu 5/3/01 217
254 6N Code Review With DOC 3 days Fri5/18/01  Tue 5/22/01 | 222,227,232,237,243,2¢
255 7A TASK 7 - News/Broadcast App 16.5days Wed 5/23/01 Thu 6/14/01 254
256 B News/Broadcast App 16.5days| Wed 5/23/01  Thu 6/14/01
257 7B1 Requirements 1.5days Wed 5/23/01 Thu 5/24/01
258 7B2 Design 2.5days  Thub/24/01  Mon 5/28/01 257
259 7B3 Interface Design 2.5 days Tue 5/29/01 Thu 5/31/01 | 258
260 7B4 Implement 5days| Thu5/31/01 Thu 6/7/01 259,231,64
261 7B5 Test 1 day Thu 6/7/01 Fri 6/8/01 260
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262 7B6 Rework 2.5 days Fri 6/8/01 Tue 6/12/01 261
263 7B7 Make deliverable 0.5days' Wed®6/13/01) Wed 6/13/01 262
264 7B8 Install production version lday Wed 6/13/01 Thu 6/14/01 263,6
265 7C Code Review With DOC 1.5 days Fri6/8/01  Mon 6/11/01 261
266 8A TASK 8 - Work Request Tracking System 18 days  Tue 6/12/01 Thu 7/5/01 265
267 8B Work Request Tracking System 16.5days  Tue 6/12/01 Wed 7/4/01
268 8B1 Requirements 1.5 days Tue 6/12/01 Wed 6/13/01
269 8B2 Design 25days| Wed 6/13/01 Fri 6/15/01 268
270 8B3 Interface Design 2.5days' Mon6/18/01 Wed 6/20/01 269
271 8B4 Implement 5days’ Wed6/20/01 Wed 6/27/01 270,231,64
272 8B5 Test lday Wed6/27/01 Thu 6/28/01 | 271
273 8B6 Rework 2.5 days Thu 6/28/01 Mon 7/2/01 272
274 8B7 Make deliverable 0.5 days Tue 7/3/01 Tue 7/3/01 273
275 8B8 Install production version 1 day Tue 7/3/01 Wed 7/4/01 274,6
276 8C Code Review With DOC 1.5 days Wed 7/4/01 Thu 7/5/01 272,275
277 |[Ed Task 9 - Graphic Design and Application Support 153 days Tue 12/5/00 Thu 7/5/01
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